COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 29/ 2018

ESTI MATE SUMVARY 11:32: 11
CONTI D C20842 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 20842- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.0 DAYS TIME ALLOW 10/12/201 FI XED COVPLETI ON DAl
US 40 RABBI T EARS WEST PERCENT TIME:  33.72 ORI G TIME ALLOW 10/ 12/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0402- 092
US 40 RABBI T EARS VEST
NAMVE OF ROAD:
PRQIECT COUNTI ES: ROUTT GRAND
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 20/ 2018 DATE TI ME STARTED 04/24/2018
2273 RI VER ROAD DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 24/ 2018
DATE AWARDED 01/18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/02/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 24/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 675, 700. 66 PARTI Cl PATI NG $ 1,187,831.72 $ 554,524, 48
AWARD PRQIECT AMT: $  6,358,593.47 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 17. 79% TOTAL EARNI NGS 1,187, 831.72 554, 524. 48
FUNDS AVAI LABLE: $ 5,487,868.94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,187, 831.72 554, 524. 48
TOTAL CLAI VS $ 0.00 RETAI NAGE -27,418.70 -12,540. 73
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 160, 413. 02 541, 983. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 160, 413. 02 541, 983. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 541, 983. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010 202-00240

0015 202-00250

0020 202-00810

0025 202-00821

0030 202-01130

0035 202-01140

0040 202-01300

0045 203-01500

0050 203-01550

0055 203-01582

C20842

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Bl adi ng

Dozi ng

20842-BI D

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPP0402- 092

| TEM
DESCRI PTI ON

Del i neat or

Asphalt Mat (Pl aning)

Pavenment Marking (Ginding)

Ground Sign

Si gn Panel

Guardrail Type 3

Guardrail Type 4

End Anchor age

Truck (Dunp)

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
EACH
10. 00000
325, 753. 000
sy
1. 00000
100, 317. 000
SF
0. 90000
6. 000
EACH
79. 00000
11. 000
EACH
53. 00000
5, 368. 000
LF
4. 50000
960. 000
LF
9. 00000
30. 000
EACH
195. 00000
20. 000
HOUR
92. 00000
10. 000
HOUR
190. 00000
20. 000
HOUR

85. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
34,172. 000
34,172.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.500
7.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 29/ 2018

34,172.

690.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

11:32:11

AMOUNT

34, 172.

690.

.00

00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20842-BI D ESTI MATE RUN 06/ 29/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0002 11:32: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0.00
0070 203-01597 Pot hol i ng 60. 000 8. 500
HOUR 4.000 1, 280. 00
320. 00000 12. 500 4, 000. 00
0075 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0.00
0080 208-00002 Erosion Log Type 1 (12 Inch) 700. 000 200. 500
LF 329. 500 6, 590. 00
20. 00000 530. 000 10, 600. 00
0085 208-00033 Sedi ment Trap 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0090 208-00041 Rock Check Dam 3. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0110 208-00207 Er osi on Control Managenent 6. 000 0. 000
DAY 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20842-BI D ESTI MATE RUN 06/ 29/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0002 11:32: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0120 212-00006 Seedi ng (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0125 212-00032 Soi | Condi tioni ng 0. 600 0. 000
ACRE 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0130 213-00012 Spray-on Mil ch Bl anket 0. 600 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0135 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 356. 000 0. 000
Cl ass
SY 0. 000 0.00
4.50000 0. 000 0. 00
0140 304-06000  Aggregate Base Course (Cl ass 6) 1, 734. 000 0. 000
TON 0. 000 0. 00
39. 00000 0. 000 0. 00
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 105. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0150 403-34701 Hot M x Asphalt (Grading SX) (75) 39, 389. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0155 411-03355 Asphalt Cenent Performance G ade (PG 58-34) 2, 245. 000 0. 000
TON 0. 000 0.00
300. 00000 0. 000 0. 00
0160 411-10255 Emul sified Asphalt (Slow Setting) 17, 945. 000 54.000
GAL 43. 000 129. 00
3. 00000 97. 000 291. 00
0165 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31 Inch M3S) 5, 150. 000 0. 000
LF 0. 000 0. 00

19. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20842-BI D ESTI MATE RUN 06/ 29/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0002 11:32: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00716 Guardrail Type 7 (Style CA) (Special) 960. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0175 606-01370 Transition Type 3G (31 Inch MGS) 8. 000 0. 000
EACH 0. 000 0. 00
1, 585. 00000 0. 000 0.00
0180 606-01385 Transition Type 3J (31 Inch MGS) 2.000 0. 000
EACH 0. 000 0. 00
1, 085. 00000 0. 000 0. 00
0185 606- 01390 End Anchorage Type 3K (31 Inch M3S) 2.000 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0.00
0190 606-02005 End Anchorage (Flared) (31 Inch MGS) 28. 000 0. 000
EACH 0. 000 0. 00
2,325. 00000 0. 000 0. 00
0195 609-60011 Curb Type 6 (Section M 25. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0200 612-00001 Del i neator (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0205 612-00002 Delineator (Type II) 10. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0210 612-00003 Del i neator (Type II1) 30. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0215 614-00011 Sign Panel (Cass I) 8. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0.00
0220 614-00012 Sign Panel (Cass I1) 348. 000 0. 000
SF 0. 000 0. 00

23. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

614-00013

614- 01583

614- 72875

614- 73005

614- 80385

625- 00000

626- 00000

626- 01103

627-00008

627-00013

627- 30407

C20842

20842-BID
NHPP0402- 092

| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I11)

Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase)

Loop Detector Wre

Piezo (Electric) (Cass I1)

Runbl e Strip

Construction Surveying

Mobi | i zati on

Public Information Services (Tier I11)

Modi fied Epoxy Pavenment Marking

Pavenent Marking Paint (H gh Build)

Pref orned Thernopl astic Pavenent Marking (Wrd- Synbol)

( Spec

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

72.000
SF
16. 00000

12. 000

365. 00000

400. 000
LF
15. 25000

4. 000

2, 600. 00000

20, 654. 000
LF
0. 28000

1. 000

20, 000. 00000

1.000
LS
875, 000. 00000

1. 000

LS
30, 000. 00000
1,114.000

GAL
70. 00000
1, 641. 000

GAL
43. 00000
525. 000

SF

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 480
0. 000
0. 480

0. 157
0. 156
0.313

0.170
0.170
0. 340

0. 000
0. 000
0. 000

4. 000
96. 000
100. 000

0. 000
0. 000
0. 000
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136, 500

5,100

4,128

.00

.00

.00

.00

.00

.00

00

00

.00

00

.00

11:32:11

AMOUNT

9, 600

273, 875

10, 200

4,300

.00

.00

.00

.00

.00

00

00

00

.00

00

.00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20842-BI D ESTI MATE RUN 06/ 29/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0002 11:32: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630- 00000 Fl aggi ng 4, 000. 000 692. 500
HOUR 1, 249. 500 34, 361. 25
27.50000 1, 942. 000 53, 405. 00
0285 630- 00007 Traffic Control Inspection 36. 000 10. 000
DAY 11. 000 3, 850. 00
350. 00000 21.000 7,350. 00
0290 630-00012 Traffic Control Managenent 90. 000 15. 000
DAY 24.000 30, 000. 00
1, 250. 00000 39. 000 48, 750. 00
0295 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0300 630-80336 Barricade (Type 3 MB) (Tenporary) 3. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0305 630-80341 Construction Traffic Sign (Panel Size A) 40. 000 8. 500
EACH 0. 500 21.00
42.00000 9. 000 378. 00
0310 630-80342 Construction Traffic Sign (Panel Size B) 156. 000 27.500
EACH 12. 000 504. 00
42.00000 39. 500 1, 659. 00
0315 630-80343 Construction Traffic Sign (Panel Size O 12. 000 6. 000
EACH 0. 000 0. 00
42.00000 6. 000 252.00
0320 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0325 630-80359 Portabl e Message Sign Panel 302. 000 78. 000
DAY 88. 000 7,920. 00
90. 00000 166. 000 14, 940. 00
0330 630-80360  Drum Channel i zi ng Device 100. 000 32. 500
EACH 0. 000 0.00

31.50000 32.500 1,023. 75



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20842-BI D ESTI MATE RUN 06/ 29/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0002 11:32: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
31.50000 0. 000 0. 00
0340 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0.00
0345 630-80367 Portable Traffic Speed Monitor 4.000 1.500
EACH 0. 000 0. 00
950. 00000 1.500 1, 425.00
0350 630-80370 Concrete Barrier (Tenporary) 570. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0355 630-80380 Traffic Cone 250. 000 50. 000
EACH 75. 000 1, 500. 00
20. 00000 125. 000 2,500. 00
0360 630-80384 Tubul ar Mar ker 40. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0365 630-80440 Portable Runble Strips (Tenporary) 18. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0370 630-80511 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0375 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2.000 0. 000
(Tenporary)
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0380 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0385 630-85041  Mobile Attenuator 126. 000 0. 000
DAY 0. 000 0. 00

165. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20842-BI D ESTI MATE RUN 06/ 29/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0002 11:32: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-86801 Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0395 700-70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0405 700-70012 F/ A Asphalt Pavenent |ncentive 19, 350. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adjustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70018 F/ A Roadway Snoot hness Incentive 103, 660. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70019 F/ A Asphalt Cenent Cost Adjustment 30, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,483,030.42 % 266,745.25%  482,910.75
CAT NO0201 FROST HEAVE/ SURG CAL REPAIR

0435 202-00220 Renoval of Asphalt Mat 4,077.000 1, 888. 000
SY 1, 503. 000 19, 539. 00
13. 00000 3, 391. 000 44,083. 00
0440 203-00100 Mick Excavation 3, 235. 000 1, 003. 000
cY 1, 369. 000 54, 760. 00

40. 00000 2,372.000 94, 880. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20842-BI D ESTI MATE RUN 06/ 29/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0002 11:32: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 FROST HEAVE/ SURG CAL REPAIR

0445 206-00510 Filter Material (Cass A) 927. 000 231. 000
cY 392. 000 41, 160. 00
105. 00000 623. 000 65, 415. 00
0450 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0455 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0460 208-00207 Erosi on Control Managenent 15. 000 0. 000
DAY 5. 000 1, 500. 00
300. 00000 5. 000 1, 500. 00
0465 304-01000 Aggregate Base Course (Cl ass 1) 562. 230 179. 010
TON 383. 220 14,179. 14
37.00000 562. 230 20, 802.51
0470 304-06000  Aggregate Base Course (Class 6) 3, 200. 000 2,039. 380
TON 750. 610 29,273.79
39. 00000 2,789.990 108, 809. 61
0475 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 750. 000 835. 050
TON 577. 790 86, 668. 50
150. 00000 1, 412. 840 211, 926. 00
0480 420-00132 Geotextile (Separator) (Class 1) 175. 000 49. 000
SY 126. 000 252. 00
2.00000 175. 000 350. 00
0485 420-00134  Geotextile (Separator) (Cl ass 3) 2, 694. 500 895. 000
Sy 1, 690. 000 2,957.50
1. 75000 2,585. 000 4,523.75
0490 506-01020 Geogri d Reinforcenent 3, 504. 000 1, 662. 000
SY 1, 842. 000 4,881. 30
2. 65000 3, 504. 000 9, 285. 60
0495 605-00060 6 Inch Perforated Pipe Underdrain 2,190. 000 589. 500
LF 1, 240. 000 31, 000. 00

25. 00000 1, 829. 500 45, 737. 50



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20842-BI D ESTI MATE RUN 06/ 29/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0002 11:32: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 FROST HEAVE/ SURG CAL REPAIR

0500 605-84100 Subsurface Drain Qutlet Structure 10. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0.00

CAT 0201 CURRENT AMI $  765,439.49% 286,171.23% 607,312.97
CAT NO0202 CULVERT MP 151.92

0505 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0510 202-00020 Renoval of Concrete Box Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0515 202-00220 Renoval of Asphalt Mat 333. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0520 203-00060 Enbanknent Material (Conplete In Place) 440. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0525 203-01515 Backhoe (Landscapi ng) 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0530 203-01555 Dozi ng (Landscapi ng) 10. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0535 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0540 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
320. 00000 0. 000 0. 00
0545 206- 00000 Structure Excavation 224.000 0. 000
cY 0. 000 0. 00

75. 00000 0. 000 0.00



CONTI D

PREV QTY/

CAT NO0202

0550

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

206- 00100

206- 01781

206- 01782

207-00210

207- 00305

208- 00002

208- 00035

208- 00046

208- 00070

208- 00103

208- 00105

C20842

20842-BID
NHPP0402- 092

| TEM
DESCRI PTI ON
CULVERT MP 151.92
Structure Backfill (O ass 1)

Shoring (Area 1)

Shoring (Area 2)

St ockpi l e Topsoi |

Wet | and Topsoi |

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

216. 000
CY
90. 00000

1. 000

24, 000. 00000

1. 000

7,500. 00000

25.700

36. 00000

53. 500
CY
65. 00000

300. 000
LF
20. 00000

232.000
LF
8. 00000

1. 000

10, 000. 00000

0. 000

2,000. 00000

5. 000
HOUR
35. 00000

5. 000
HOUR

165. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
76.
76.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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608.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32:11

AMOUNT

608.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D

CAT NO0202

0605

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

208- 00106

208- 00207

212-00006

212-00028

212-00032

213-00012

213-00150

214-00000

214- 00350

214- 00506

214-01010

C20842

20842-BID
NHPP0402- 092

| TEM
DESCRI PTI ON
CULVERT MP 151.92
Sweepi ng (Sedi ment Renoval)
Erosi on Control Managenent

Seedi ng (Native)

Seedi ng (Wetl ands)

Soi |

Condi ti oni ng

Spray-on Mil ch Bl anket

Bonded Fi ber Matrix

Landscape Mai ntenance

Deci duous Shrub (5 Gall on Cont ai ner)

Evergreen Tree (6 Foot) (Ball

and Burl ap)

Brush Layer Cutting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
150. 00000
15. 000
DAY
300. 00000
0. 450
ACRE
1, 600. 00000
0. 060
ACRE
4, 755. 00000
0. 450
ACRE
2, 350. 00000
0. 450
ACRE
5, 200. 00000
0. 060
ACRE
5, 200. 00000
0. 000
LS
7, 500. 00000
0. 000
EACH
56. 00000
0. 000
EACH
820. 00000
1, 200. 000
EACH

9. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 06/ 29/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32:11

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20842-BI D ESTI MATE RUN 06/ 29/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0002 11:32: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CULVERT MP 151.92

0660 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 799. 000 0. 000
d ass
SY 0. 000 0. 00
4.50000 0. 000 0. 00
0665 240-00001 W1dlife Biologist 3. 000 1. 000
DAY 1.000 1, 000. 00
1, 000. 00000 2.000 2,000. 00
0670 240-00010 Renoval of Nests 2.000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0675 304-06000  Aggregate Base Course (Cl ass 6) 100. 000 0. 000
TON 0. 000 0. 00
39. 00000 0. 000 0. 00
0680 403-34701 Hot M x Asphalt (Grading SX) (75) 110. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0685 411-03355 Asphalt Cenent Performance Gade (PG 58-34) 7.000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0690 411-10255 Emul sified Asphalt (Sl ow Setting) 33. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0695 506-00212 Riprap (12 Inch) 10. 000 0. 000
cY 0. 000 0. 00
400. 00000 0. 000 0. 00
0700 601-03030 Concrete Class D (Box Cul vert) 48. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0705 602- 00020 Rei nforcing Steel (Epoxy Coated) 3,017. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
0710 603-70607 6x7 Foot Concrete Box Cul vert (Precast) 74.000 0. 000
LF 0. 000 0. 00

900. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20842-BI D ESTI MATE RUN 06/ 29/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0002 11:32: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CULVERT MP 151.92

0715 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31 Inch M3S) 337.500 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0720 606- 02003 End Anchorage (Nonflared) (31 Inch M3S) 1. 000 0. 000
EACH 0. 000 0. 00
2, 330. 00000 0. 000 0.00
0725 606-02005 End Anchorage (Flared) (31 Inch MGS) 1. 000 0. 000
EACH 0. 000 0.00
2,325. 00000 0. 000 0. 00
0730 607-11525 Fence (Pl astic) 260. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0735 621-00450  Detour Pavenent 377.000 0. 000
Sy 0. 000 0.00
35. 00000 0. 000 0. 00
0740 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0202 CURRENT AMT $ 332,230.75 % 1,608.00% 2,608. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
45, 000. 00000 1. 000 45, 000. 00
0750 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0755 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00
CAT 0400 CURRENT AMT $ 95, 000. 00 $ 0.00% 95, 000. 00

PRQJECT TOTAL CURRENT AMI $ 6, 675, 700. 66 $ 554,524.48$ 1, 187,831.72



